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Confirm Pollutants

Determine Group Organization v
Draft Report Format

Draft Workgroup Pollutant Reports Submitted (Phase I*)
Finalize Report Format
Draft CCRA Report Distributed for Review & Comment by Alliance

Comments Due Back from Alliance on Draft CCRA Report
Draft Workgroup Pollutant Reports Submitted (Phase 11**)
Complete Draft Workgroup Pollutant Reports Submitted

Complete Draft CCRA Report Distributed for Review & Comment by
Alliance

Comments Due Back from Alliance on Complete Draft CCRA Report
Complete Draft CCRA Report Distributed for Review & Comment (VIPs)

All Comments Due Back on Complete Draft CCRA Report
Final Draft CCRA Report Distributed to Alliance
Final CCRA Report to Governor (Presentation Date to be Determined)

= Pollutant Description
Sources

= Water Quality Impacts

= Current Mitigation Efforts
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= Recommended Solutions for Implementation & Funding
= Action Plan for Implementation & Funding



